AMENDMENT NO. 1 (AMD-01-MSA-SRS-2026-014)
Amends MSA-SRS-2026-014 and Pricing Schedule PS-A-2026-014. Effective for work performed on or after June 15, 2026.

1. Rate Change
Schedule item V-2, vegetative debris haul 16-30 one-way miles, changes from $10.25 per CY to $10.90 per CY.

2. Load Documentation
Each ticket must carry the monitor’s initials at the load site. Corrections require the monitor’s initials next to the correction.

3. No Other Change
All other terms stay in effect.

Signatures
Signed for the Owner: D. Fenwick. Signed for the Contractor: J. Tolliver.
Countersignature date: _____ (left blank on the Contractor’s copy)